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First pipe joint was made at 1B bell on December 24, 1984. Final green
panel pass was made on this joint December 28, 1984.

Four pieces of pipe are in position and in various stages of completion

on passes between 1AA and 1BB.

Eaocasement bed to carry pipe under track 8C was poured December 28, 1984.

Additional canopies made up to cover tile work from 1CC to middle of I

Street.

Wooden 12 x 12 mats will be used to bridge the excavation on the south
side of ACL so the department can get raw material trailers in and out.
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